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Abstract 
The electrical integrity and the safe operation of the 
superconducting electrical circuits are crucial issues for 
the successful commissioning with and without beam and 
for the operation of the LHC machine. Beam based 
measurements may require in-situ verification of the 
magnet polarities. The detection, diagnostics, repair and 
re-qualification of electrical faults and the verification of 
magnet polarities will inevitably have an impact on the 
machine availability. Therefore, efficient and fast ELQA 
methods during beam commissioning shall be established 
and applied. This talk will initially outline the guidelines 
of the electrical quality assurance plan and will then 
depict some scenarios for electrical fault detection, 
magnet polarity error location and electrical re-
qualification after magnet or lead exchange. Some aspects 
related to the acceptable status of affected electrical 
circuits will be given. 
INTRODUCTION 
An electrical quality assurance hereafter called ELQA 
plan is defined for the LHC machine environment in order 
to ensure the correct interconnection, and the safe and 
correct functioning of all superconducting electrical 
circuits during the assembly phase, the commissioning 
and operation [1]. The extent of the ELQA plan covers the 
qualification during manufacturing of the 
superconducting electrical components on surface, the 
verification during the assembly of the machine in the 
tunnel, the qualification of the circuits during the 
commissioning of the hardware and the operation with 
beam. The operation phase also includes the shutdown 





Figure 1: The ELQA plan. 
 This plan shows the connections between the ELQA 
activities and the neighbouring environment, such as the 
machine parameters of the LHC reference data base, the 
required technical support for the preparation of the 
tooling and the qualification live of each electrical 
component. 
This document will focus on the ELQA activities 
during the commissioning and the operation with beam. 
Their aim can be summarized as follows: 
• Define a quality assurance plan to apply to the 
LHC machine during commissioning and 
operation with beam. 
• Provide the procedures, tools and resources to 
perform the necessary checks and tests. 
• Grant the traceability and availability of the 
checks and tests performed during the entire live 
of the machine. 
ELQA DURING OPERATION WITH 
BEAM 
Though considered unlikely, it is almost sure that due to 
the complexity of the LHC machine, we will have to face 
faults and problems related to the superconducting 
electrical circuits during operation with beam. A fault 
affecting a superconducting circuit can be caused by 
different factors, and in most cases it can neither be 
predicted nor anticipated. Any electrical fault will have a 
direct impact on the machine availability and on the beam 
quality. In addition to the electrical faults that may appear, 
it could be necessary to verify in-situ the correctness of 
magnets polarities based on feedback from beam 
measurements [2]. 
The accessibility to the LHC machine, the tunnel 
environment and the radiation levels will inevitably put 
limits on the time for any diagnostic activity. Moreover 
the time needed for a repair will be high if we consider 
the complexity to access the superconducting circuits 
enclosed inside a cold mass operating at 1.8 K and 
insulated from ambient space by the vacuum enclosure.  
In order to limit the duration of machine stop, to grant the 
long term reliability of the 1740 superconducting circuits 
and to be capable to clearly localize an electrical fault, an 
efficient ELQA program shall be established and applied 
during the commissioning and operation with beam. The 
program can be summarized in the following three points: 
• Define and provide the diagnostic tools, 
procedures and resources for in-situ 
measurements and investigation. 
• Implement during the shutdown period the 
necessary measurement campaigns in order to 
follow-up the electrical status of the circuits. 
• Prepare a re-qualification plan to be applied after 
in-situ repairs or exchange of faulty electrical 
components. 
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DETECTION OF FAULTS 
The LHC machine is not equipped with systems that 
allow the on-line monitoring and diagnostic of electrical 
circuits. Electrical faults of a superconducting circuit can 
therefore only be detected once they appear by using the 
following sources of detection: 
• The beam physicists can verify the action of a 
give magnet on the beam. In some cases specific 
tests using the beam can reveal that a magnet is 
connected with wrong polarity. 
• The power converters can detect over voltages, 
detect earth faults and measure the current leakage 
to ground of a circuit. 
• The quench protection system can detect the 
loss of instrumentation, can spot an open circuit 
and can provide data from consecutive quenches 
in a given magnet. 
• ELQA activities can establish whether an 
electrical circuit is out of its specified parameters 
by means of measurement of electrical 
characteristics after a shutdown period or re-
commissioning. 
The detection of the fault using one of the above 
mentioned data sources will give preliminary information 
about the fault type and will indicate the affected circuit. 
Unfortunately, the way of detecting a fault does not 
indicate its cause and the location. As an example, an 
open circuit in a MCD chain composed of 154 correctors 
connected in series and distributed along 2.7 km will 
probably be detected by two sources: the quench 
protection system and the power converter. The location 
will only be determinable by in-situ ELQA diagnostic. 
The experience the personnel will gain in detecting and 
localizing faults will of course increase proportionally 
with the time of machine operation. Nevertheless we must 
admit that experience in the interpretation of the above 
mentioned data will grow during the assembly and 
commissioning of the hardware. 
CLASSIFICATION OF FAULTS 
The electrical faults that will appear during operation of 
the LHC machine can be classified in two groups. The 
first one includes the so called notorious faults that 
remain observable after the stop of the machine. They are 
therefore more easily detectable and traceable. The 
second group includes the malicious faults assorted with 
transitory faults of yet unknown origin which disappear 
after the stop of the machine.  
Notorious faults 
 As far as the notorious faults are concerned the 
consequences, the means of detection and the diagnostic 
methods are established. Faults include wrong polarities 
of magnets, open circuits, short to ground and loss of 
instrumentation. All these faults are observable when the 
machine is not powered which allows a post-mortem 
diagnostic with proven methods that will de described in 
the next chapter. Table 1 gives a non exhaustive list of 
notorious faults and their consequences, their means of 
detection and their diagnostic methodology. 
Table 1: Notorious faults 
…………………
- Continuity check
- Time domain reflectometry







- Quench protection system
- Power converter







Loss of instrumentation 
used for magnet 
protection
Beam abortShort to ground of a main circuit
Beam abortOpen circuit of a main circuit
Beam quality
Inverted polarity of a 





The non exhaustive list in Table 2 which contains three 
malicious faults will have to be extended with new faults 
appearing during machine operation with beam. It is 
rather difficult to anticipate what kind of malicious faults 
we will have to face: if we knew them we could identify 
the consequences, the detection systems and the 
applicable diagnostic methods and they would, by 
definition, become notorious ones.  
Table 2: Malicious faults 
?- Power convertersBeam abort
Transitory shorts to 





- Quench protection system
- Cryo system
- Quench protection system
Detection
?High ohmic resistance of bus bar interconnect




When a malicious fault appears, the first diagnostic 
methodology applicable will be the same as for the 
notorious faults but yet not sufficient. For this kind of 
faults we will define the diagnostic methods based on the 
experience we will acquire during the operation. 
Nevertheless, several solutions and some preliminary tests 
of new versatile diagnostic methods are under 
development and are briefly presented in the next chapter.  
DIAGNOSTIC METHODS 
Table 3 gives the tests to be applied for the diagnostic 
of notorious faults.  
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Insulation resistance between circuits and ground, 
continuity of electrical segments and magnet polarity tests 
are common methods for the diagnostic of electrical 
faults. These established methods, have been adapted to 
the superconducting electrical elements of the LHC.  The 
tests will extensively be used during the manufacturing of 
the electrical elements, during the machine assembly and 
the hardware commissioning. Thus a wide experience will 
be available at the time of commissioning and operation 
with beam. 
Example 1: Transfer function 
Figure 2 shows the transfer function of the impedance 
measured on two similar quadrupole circuits at cryogenic 
conditions. RQF is sane, whil RQD has a phase of 0º 
instead of 90º at a frequency of 10 Hz, indicating a 



























Figure 2: Transfer function of the impedance. 
For the diagnostic of malicious faults, systematic 
approaches are difficult to be applied and the evolution of 
the methods for diagnostic will mainly be based on the 
experience acquired during machine operation. We must 
mention that during operation of String I and II 
experience with some applicable methods has been 
gained. Four promising diagnostic tests requiring further 
developments, however, are listed below. 
• Time Domain Reflectometry + high voltage 
pulse. This combination allows localizing 
transitory insulation faults between circuits or 
between a circuit and ground. The reflectometry 
should allow the localization of the distance of the 
fault to the point of injection of the high voltage 
pulse. 
• High voltage partial discharge. The dielectric 
characteristics of the insulation of a circuit can be 
verified by the partial discharge method. Partial 
discharges occurring in a circuit under test may be 
characterized by measurable quantities such as 
charge, repetition rate and amplitude. The 
qualitative and quantitative interpretation of the 
results can indicate the type of insulation 
degradation. 
• Power dissipation measurements. This method 
allows localizing ohmic resistances such as a bad 
junction between interconnecting bus bars within 
a superconducting circuit. This method requires 
collaboration with cryogenic specialists who will 
localize the local increase of temperature due to 
the dissipation by joule effect of the bad junction.  
• Systems to be locally and temporarily installed 
during operation. Transitory faults such as shorts 
to ground or quenches of a bus bar segment can 
be detected by the sources but none of them are 
equipped with fast acquisition system. It will be 
therefore necessary to prepare specific systems to 
locally acquire transitory events. These systems 
will have to be installed in positions where the 
transitory fault will hopefully appear and they will 
gather the data during operation. 
Example 2: Power dissipation measurement 
Figure 3 shows the detection of a high ohmic resistance 
in a superconducting circuit by using the power 
dissipation measurement method. The current is increased 
by steps of 100 A up to 1.5 kA. The calculated power 
dissipation of 900 W gives a total resistance of 0.4 Ω for 
the 208 meter long superconducting circuit. The recording 
of the temperatures along the string of magnets could 
allow localizing the heat source with a precision of couple 
of meters. 






































































































































Figure 3: Power dissipation measurements.  
ACCESSIBILITY  
Two well distinguished accessibility criteria shall be 
considered when performing ELQA activities during 
commissioning and operation with beam. The first one 
concerns the access to the tunnel environment and the 
second one concerns the access to the electrical circuits 
for the diagnostic tests. 
Access to the tunnel environment 
As soon as the machine will operate with beam the 
access to the tunnel will become stricter and the safety 
and radiation rules shall be respected. From a practical 
point of view the application of all the rules will limit the 
intervention times in the tunnel. For notorious faults this 
has to be taken into account in the diagnostic procedures. 
These should be optimized from the duration point of 
view. For the malicious faults neither the time of 
intervention nor the method for diagnostic can be 
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determined in advance. It is therefore realistic to say that 
access rules to tunnel will have a direct impact on the 
ELQA activities. 
Access to the electrical circuits 
The particularity of the LHC superconducting 
accelerator is that the electrical circuits are immersed in a 
liquid helium bath at 1.8 K and therefore the conductors 
cannot be directly accessed. The differences of the 
concept between a warm and (PS) a cold machine (LHC) 
give an idea of the limits we will face when accessing the 
superconducting circuits during diagnostic activities.  
In a warm machine the bus bars are almost always 
accessible at the level of each magnet, this allows to 
electrically separate a segment of the circuit or a single 
coil from a string of magnets. It is interesting to note that 
for the diagnostic of warm machines, almost all human 
senses (hearing, visual, smell, touch) can be used. Figure 




Figure 4: Accessibility to the circuits of a warm machine.  
In a cold machine and in particular in the eight arcs of 
the LHC the electrical circuits will have a developed 
length of up to 6.4 km and they will be inaccessible all 
long the 2.7 km of the arc sectors.  Circuits will be 
accessible at the extremities of the arcs at the level of the 
current leads installed, and via the instrumentation wires 
that are routed out locally on each magnet via the 
instrumentation feedthrough system. If for diagnostic 
reasons it will be required to electrically isolate a segment 
or a magnet, then an intervention for the opening of the 
vacuum and helium enclosures will be necessary. This 
will imply the warming up of a portion of the machine as 
a first step. Figure 5 shows the string II phase 1 
experience corresponding to a portion of 54 meters of an 
LHC arc, where the circuits are not accessible. 
 
 
Figure 5: String II phase 1 corresponding to 54 meters of 
an LHC arc. 
SEQUENCE AND DURATION OF 
DIAGNOSTIC ACTIVITIES  
Depending on the type of fault under diagnostic, the 
sequence and duration for the diagnostic activities can 
vary.  
As it is shown in figure 6, the diagnostic activities of 
faults not requiring the opening of the machine include 
two phases separated by an analysis and decision step.  
After the second diagnostic phase the intervention time 
for repair of the fault is foreseen. It is then followed by 
the re-qualification of the repaired circuit. Except for the 
intervention and repair time the duration of the other steps 




Figure 6: Diagnostic of fault not requiring the opening of 
the machine. 
For most complex faults and especially for the 
malicious ones, the opening of the interconnections may 
be unavoidable to carry out the diagnostic tests. For such 
a case the first diagnostic phase will be split in two parts 
by an additional task for the warm up and opening of the 
interconnections. This case is shown in figure 7.  
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Opening of the machine
for local diagnostics  
Figure 7: Diagnostic of fault requiring the opening of the 
interconnections. 
Intervals shown in figures 6 and 7 are of course not 
scaled. A reference value for the two diagnostic phases of 
a notorious fault is 5-7 hours. For comparison the 
estimated time for the warm-up, the opening of 
interconnections and cooldown after a repair is counted in 
days [3]. 
EXPERIENCE, RESOURCES AND 
FAMILIARITY WITH THE LHC 
MACHINE 
The experience need for the ELQA activities during 
operation will be acquired during the phases of assembly 
and hardware commissioning. The success of the ELQA 
is based on the availability of experienced and well 
trained personnel. The personnel ought to be familiar with 
ELQA procedures and also with safety rules and the 
tunnel environment. Figure 8 shows the human resources 




















































Figure 7: Resources availability 
At the start of operation with beam there will be a loss 
of personnel with installation and commissioning 
experience, as these work-packages will be performed by 
project associates. This situation may jeopardize the 
EQLA activities during operation.  
STRING EXPERIENCES 
During the String I and String II experiments, the 
ELQA activities have been developed and applied. The 
experience from almost 4 years of String experiments 
should be considered:  
The time for diagnostic and analysis was largely 
underestimated, especially for some malicious 
faults which have occurred. 
• Some faults could not be resolved even after an 
extensive diagnostic phase requiring the warm-up 
of the string and the opening of the 
interconnections. More details are available in the 
String II incident report [4]. 
• The environment of String I and II did not 
include the boundaries we will face in LHC. The 
beam, the radiation and space constraints were not 
an issue.  
CONCLUSION 
After the successful hardware commissioning, day 1 of 
commissioning with beam might be smooth operation. 
Nevertheless we must be prepared for diagnostic 
interventions during the following days, weeks and years 
of operation. The experience we have gained during the 
String experiments shows that we ought to be prepared 
for unpredictable faults of any nature requiring 
interventions even including the opening of 
interconnections.  As of spring 2007 the resources 
allocated to the ELQA activities are not yet assured.  
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